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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

GGEO November 7 November 21* December 5 Support ValR9 processing.

Inversion November 14 November 28 December 5 Support SSF Terra Edition2A processing.

TISA Averaging November 21 December 5 December 12 Support TRMM and Terra Beta2 TSI and Aqua 
Beta1 TSI processing.

ERBE-like November 21 December 5 December 12 Support Aqua Edition2 processing.

Clouds November 28 December 12 December 19 Support Aqua Beta2 SSF processing.

CERESlib November 28 December 12 December 19 Instrument modifications.

Instrument November 28 December 12 December 19 Support Aqua Edition2 processing. X

Synoptic SARB December 5 December 19 December 26 Support Terra Beta1 SYNI processing.  Full 
delivery since the TRMM processing problem 
will also be corrected.

TISA Averaging  Late December* Support Terra Edition2A SRBAVG processing.

Instrument December 19 January 2 January 9 Support Aqua Edition2 processing.  Gains for 06/
18/02-10/31/03 are needed along with any code 
or script changes.

ERBE-like December 19 January 2 January 9 Support Aqua Edition2 processing.  Spectral 
response function files for 06/18/02-10/31/03 are 
needed along with any code or script changes.

Instantaneous 
SARB

December 26 January 9 January 16 Support Terra Edition2A CRS processing.
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* indicates critical deliveries.

Clouds January 16 January 30 February 6 Support Aqua Edition1A SSF processing.

Inversion January 23 February 6 February 13 Support Aqua Edition1A SSF processing.

TISA Averaging January 23 February 6 February 13 Support TRMM Edition2C and Terra Edition2A 
TSI processing.

Synoptic SARB Late May Support TRMM and Terra Beta2 SYNI process-
ing.

Clouds ??? Support TRMM VIRS-only processing from 
August 2001 through August 2002.

Instantaneous 
SARB

??? Support Aqua Beta1 CRS processing.
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